Menade, Inc.

TXDOT Montgomery 199 Phase 2
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Temp Traffic Control Phase 2

Demo Bridge

Abutments 1 and 2 phase 2

Bent 1 - 10 Phase 2

Pan Girder Phase 2 (1-10)

Remove 1 1/2 asphalt concrete and 5 1/2 Cement Base
phase 2

Sub Grade Wideing Phase 2

6" Lime Stabalize Sub Grade Phase 2

1" Asphalt Base Phase 2

6" Cement Base Phase 2

8" JRCP Phase 2

6" CURB Phase 2

Rail T-411 Phase 2

MBGF Phase 2

Permanent Water Line on New Bridge

Permanent Sign and Pavement Marking Phase 2

Open All Lanes

Seeding and Remove SWPPP Devices

Please Note:

Tentative date of completion for Phase 2 of this project is July 11, 2014.
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